## Decision RACI Matrix - Delta Division of Family Practice "A GP for Me"

									Team-	Practice
	Led / developed			Steering	Exec	Project	RRL	PAS Committe	based care	Efficienc ycommitt
	by:	GPSC	Board	Comm.	Director	team	Committee	е	committee	ee
Project Planning, Mar	nagement									
High-level map of scope / outcomes	PM		Α	R	R	ı				
Governance, TOR	Exec Director PM, Exec		Α	R	R	I				
Decision matrix	Director		Α	R	R	1				
Charter	PM	ı	Α	R	R	С				
Timelines	PM	1	Α	R	R	С				
Project Budget	Exec Director		Α	R	R					
Project engagement plan			ı	Α	R	С				
Communications	Exec Dir, PM, Comms Lead,									
Plan Project Change	Change Lead	1	Α	R	R	С				
requests (note 1)  Evaluation Plan	PM Eval. Lead	1	A A	R R	R R	C				
Evaluation report	Eval. Lead		A	R	R	C				
Lvaluation report	Lvai. Leau	•	^	IX.	K	-				
Detailed implementation plan	PM				A	С				
Quarterly Status										
Report	PM, Exec Dir	- 1	Α	R	R	C				
Project Activity Report	PM, Comms Lead?	ı	Α	R	R	C				
Project Update	E D: D14									
report  Deliverables - Recruit	Exec Dir, PM	n Locun	/ Support	1		С				
RRL strategy / plan		on, Locuit	Гопрон		R	С	Α			
Marketing plan	RRL lead		I		R	С	Α			
Research / scan					7					
findings	RRL lead					ı				
Process documentation	RRL lead				R	С	۸			
Detailed plan	RRL lead				A	C	A			
Tracking tool,										
process Sustainment plan	RRL lead RRL lead			ı	A R	С	A			
Deliverables - Patient		ystem				С		Α		
Patient registry GP repository	PAS Lead PAS Lead		l		R R	C		A A		
Connection process			1	1	R	С		A		
Promotion / marketing plan	PAS Lead		ı	ı	R	С		A		
Education plan	PAS Lead		•	•	R	C		A		
Implementation plans	PAS Lead				A	С		_		
Tracking tool,										
process Sustainment plan	PAS Lead PAS Lead			ı	A R	С		I A		
Oustaininent platt	I AO LEAU				IX.	J		A		
Deliverables - Team B	onnectivi	ty for MH								
Prcoesses	TBC Lead		ı	ı	R	С		_	Α	
Resource list / distribution method	TBC Lead		- 1	- 1	R	С			Α	
implementation plans	TBC Lead				A	C			-	
Tracking tool, process	TBC Lead				Α				ı	
Sustainment plan	TBC Lead		ı		R	С			A	
									1	

	Led / developed			Cta anima	Exec	Dunings	RRL	PAS Committe	Team- based care	Practice Efficienc
	by:	GPSC	Board	Steering Comm.	Director	Project team	Committee	e	committee	ycommitt ee
Deliverables - Team E										
Needs assessment	TBC Lead			ı	R	С			Α	
Learning										
development plans	TBC Lead		1	1	R	С			Α	
Model for team-										
based care	TBC Lead		1	1	R	С			Α	
Processes to										
support model	TBC Lead		1	1	R	С			Α	
Implementation										
plans	TBC Lead				Α	С			1	
Tracking tool,										
processes	TBC Lead				Α				- 1	
Sustainment plan	TBC Lead				R	C			Α	
Deliverables - Practice Efficiency										
	Practice					_				
Needs assessment	Support Lead			ı	R	С				Α
1	D .:									
Implementation	Practice									
plans	Support Lead		ı	ı	Α	С				
Recommendations	Practice									
for future, if										
required	Support Lead		l		Α	С				
	Practice									
Suctainment plan	Support Lead				R	С				Α
Sustainment plan	Support Lead		<u> </u>		K	C				A
LEGEND										
Approval (decision to proceed as per plan)			Consulted - active engagement in development							
Tipprova, (decision to proceed do per plan)			Consult	.ou donvo	Jilgagoille					
Review to <b>R</b> ecommend approval or revision			Inform							
TOTAL TO RECOGNITIONS APPROVAL OF TOVISION			IIIIOIIII							ļ

Significant change approved by Doctors of BC.
 Where decision authority is delegated, the project team will look solely to the delegate for decisions. It is the delegate's responsibility to adequately consult and/or inform the delegating decision authority.
 Where there is more than one approval noted for a plan/document, the approval of both parties is required.